
4880 Federal Register / Vol. 77, No. 20 / Tuesday, January 31, 2012 / Notices 

to receive so that such an applicant may use 
that portion of the TIGER Discretionary Grant 
funds for eligible pre-construction activities, 
delaying the balance of the obligation of 
funds until all pre-construction requirements 
have been completed. 

The guidelines below provide additional 
details about some of these pre-construction 
steps if a project element is for pre- 
construction activities, or requirements 
before the total award is obligated (including, 
but not limited to, planning requirements, 
environmental approvals, right-of-way 
acquisitions, and design completion) and 
suggests milestones each project should aim 
to achieve in order to obligate the full 
amount of awarded TIGER Discretionary 
Grant funds, in advance of the obligation 
deadline of September 30, 2013. Applicants 
should demonstrate that they can reasonably 
expect to complete all of these pre- 
construction steps if a project element is for 
pre-construction activities, or requirements 
before the total award is obligated no later 
than June 30, 2013, so that all the TIGER 
Discretionary Grant funds are obligated in 
advance of or by the September 30, 2013, 
statutory deadline, and that any unexpected 
delays will not put TIGER Discretionary 
Grant funds at risk of expiring before they 
can be fully obligated. DOT may reallocate 
unobligated TIGER Discretionary Grant funds 
towards projects that are ready to use TIGER 
Discretionary Grant funds if a project is not 
ready for DOT to obligate all TIGER 
Discretionary Grant funds before the 
September 30, 2013, statutory deadline. 
Applicants that are unfamiliar with, or have 
questions about, the requirements that a 
proposed project or projects may need to 
complete in order for the operating 
administration to obligate TIGER 
Discretionary Grant funds may contact 
TIGERGrants@dot.gov with questions. The 
below information is not an exhaustive list of 
the requirements that a project may need to 
comply with in order for TIGER 
Discretionary Grant funds to be obligated by 
the operating administration that is 
administering the TIGER Discretionary Grant. 

State and Local Planning: Project activities 
that are focused on refining scope and 
completing Federal environmental reviews 
are eligible capital expenses under the TIGER 
Discretionary Grants Program and are an 
essential part of project development. A 
project that receives TIGER Discretionary 
Grant funds may be required to be approved 
by the Metropolitan Planning Organization or 
State in the Long Range Plans and 
Transportation Improvement Program (TIP)/ 
Statewide Transportation Improvement 
Program (STIP). Applicants should take steps 
to ensure that the project will be included in 
the relevant plan if the project is required to 
be included in such planning documents 
before an operating administration may 
obligate funds to the project. 

If the project is not included in the relevant 
planning documents at the time the TIGER 
application is submitted, applicants should 
submit a certification from the appropriate 
planning agency that actions are underway at 
the time of application to include the project 
in the relevant planning document. If the 
obligation of TIGER Discretionary Grant 

funds for construction or other activities is 
contingent on the project being included in 
the relevant planning documents, applicants 
should demonstrate they can reasonably 
expect to have the project included in such 
planning documents by March 30, 2013. DOT 
is using the March 30 milestone since 
applicants should demonstrate in their 
project schedule that all additional, 
necessary pre-construction steps if a project 
element is for pre-construction activities, or 
requirements before the total award is 
obligated will be complete on or before June 
30, 2013, and planning must be complete 
before other pre-construction or other 
activities can be completed.. The applicant 
should provide a schedule demonstrating 
when the project will be added to the 
relevant planning documents. 

Environmental Approvals: Projects should 
have received all environmental approvals, 
including satisfaction of all Federal, State 
and local requirements and completion of the 
National Environmental Policy Act (‘‘NEPA’’) 
process at the time the application is 
submitted or should demonstrate, through 
their project schedule and narrative, that 
receipt of NEPA approval, and all additional, 
necessary pre-construction steps if a project 
element is for pre-construction activities, or 
other approvals can occur by June 30, 2013. 

If the obligation of TIGER Discretionary 
Grant funds for construction or other 
activities is contingent on completion of 
other approvals that can only take place after 
the environmental approvals process, the 
applicant should demonstrate, through their 
project schedule and narrative, that they can 
reasonably expect to obtain all environmental 
approvals by March 30, 2013, or other date 
sufficiently in advance of June 30, 2013. Like 
planning, the environmental approvals must 
be obtained prior to completing other pre- 
construction steps if a project element is for 
pre-construction activities, or other activities. 

To demonstrate that this suggested 
milestone is achievable, applicants should 
provide information about the anticipated 
class of action, the budget for completing 
NEPA, including hiring a consultant if 
necessary, and a schedule that demonstrates 
when NEPA will be complete. The schedule 
should show how the suggested milestones 
described in this section will be complied 
with, and include any anticipated 
coordination with Federal and State 
regulatory agencies for permits and 
approvals. The budget should demonstrate 
how costs to complete NEPA factor into the 
overall cost to complete the project. The 
budget and schedule for completing NEPA 
should be reasonable and be comparable to 
a budget and schedule of a typical project of 
the same type. The applicant should provide 
evidence of support based on input during 
the NEPA process from State and local 
elected officials as well as the public. 
Additionally, the applicant should provide 
environmental studies or other documents 
(preferably by way of a Web site link) that 
describe in detail known potential project 
impacts and possible mitigation for these 
impacts. The applicant should supply 
sufficient documentation for DOT to 
adequately review the project’s NEPA status. 

Right-of-Way and Design: If the obligation 
of TIGER Discretionary Grant funds for 

construction or other activities by an 
operating administration may be contingent 
on completion of right-of-way acquisition 
and final design approval, and/or additional 
approvals contingent on completion of right- 
of-way acquisition and design, applicants 
should demonstrate, through their project 
schedule, that they reasonably expect to have 
right-of-way and design completed, and 
completion of any other needed pre- 
construction steps if a project element is for 
pre-construction activities, or other approvals 
by June 30, 2013. Applicants should submit 
a reasonable schedule of when right-of-way 
(if applicable), design, and any other required 
approvals are expected to be obtained. 
Applicants may expect that DOT may 
obligate TIGER funds for right-of-way and 
design completion only after planning and 
environmental approvals are obtained. 

Completion of Obligation: Applicants 
should plan to have all necessary pre- 
construction or other approvals and activities 
completed by June 30, 2013. In some 
instances, DOT may not obligate for 
construction or other activities until all 
planning and environmental approvals are 
obtained and right-of-way and final design 
are complete. If a project is selected for a 
TIGER Discretionary Grant and the TIGER 
Discretionary Grant funding will be used to 
complete all of these activities, DOT may 
obligate the funding in phases, in accordance 
with the laws, regulations, and policies of the 
operating administration that is 
administering the grant. 

Issued on: January 25, 2012. 
Ray LaHood, 
Secretary. 
[FR Doc. 2012–1996 Filed 1–30–12; 8:45 am] 

BILLING CODE 4910–9X–P 

DEPARTMENT OF TRANSPORTATION 

Federal Highway Administration 

[FHWA Docket No. FHWA–2011–0122] 

Revision of Form FHWA–1273 

AGENCY: Federal Highway 
Administration (FHWA), DOT. 
ACTION: Notice; request for comments. 

SUMMARY: The FHWA is requesting 
comments on a proposed revision of 
form FHWA–1273—‘‘Required Contract 
Provisions Federal-Aid Construction 
Contracts.’’ This form includes certain 
contract provisions that are required on 
all Federal-aid construction projects. 
The revisions are necessary to provide 
consistency with the current policies of 
the FHWA and other Federal agencies. 
DATES: Comments must be received on 
or before March 1, 2012. 
ADDRESSES: Mail or hand deliver 
comments to the U.S. Department of 
Transportation, Dockets Management 
Facility, 1200 New Jersey Avenue SE., 
Washington, DC 20590, or submit 
electronically at www.regulations.gov or 

VerDate Mar<15>2010 15:20 Jan 30, 2012 Jkt 226001 PO 00000 Frm 00124 Fmt 4703 Sfmt 4703 E:\FR\FM\31JAN1.SGM 31JAN1w
re

ie
r-

av
ile

s 
on

 D
S

K
5T

P
T

V
N

1P
R

O
D

 w
ith

 N
O

T
IC

E
S

mailto:TIGERGrants@dot.gov
http://www.regulations.gov


4881 Federal Register / Vol. 77, No. 20 / Tuesday, January 31, 2012 / Notices 

fax comments to (202) 493–2251. All 
comments should include the docket 
number that appears in the heading of 
this document. All comments received 
will be available for examination and 
copying at the above address from 9 
a.m. to 5 p.m., e.t., Monday through 
Friday, except Federal holidays. Those 
desiring notification of receipt of 
comments must include a self- 
addressed, stamped postcard or may 
print the acknowledgment page that 
appears after submitting comments 
electronically. Anyone is able to search 
the electronic form of all comments 
received into any of our dockets by the 
name of the individual submitting the 
comment (or signing the comment, if 
submitted on behalf of an association, 
business, labor union, etc.). You may 
review DOT’s complete Privacy Act 
Statement in the Federal Register 
published on April 11, 2000 (Volume 
65, Number 70, Page 19477–78) or you 
may visit http://dms.dot.gov. 
FOR FURTHER INFORMATION CONTACT: 
Gerald Yakowenko, Office of Program 
Administration, (202) 366–1562, 
gerald.yakowenko@dot.gov or Michael 
Harkins, Office of the Chief Counsel, 
(202) 366–4928, 
michael.harkins@dot.gov. Office hours 
for the FHWA are from 8 a.m. to 4:30 
p.m., e.t., Monday through Friday, 
except Federal holidays. 
SUPPLEMENTARY INFORMATION: 

Electronic Access and Filing 

You may submit or retrieve comments 
online through the Federal eRulemaking 
portal at: www.regulations.gov. 
Electronic submission and retrieval help 
and guidelines are available under the 
help section of the Web site. It is 
available 24 hours each day, 365 days 
each year. Please follow the 
instructions. An electronic copy of this 
document may also be downloaded 
from the Office of the Federal Register’s 
home page at: http://www.archives.gov 
and the Government Printing Office’s 
Web page at: http:// 
www.access.gpo.gov/nara. 

Background 

As provided in 23 CFR 633.103, Form 
FHWA–1273 includes contract 
provisions and proposal notices that are 
required by regulations promulgated by 
the FHWA or other Federal agencies. 
The provisions include non- 
discrimination, prevailing wage rates, 
subcontracting, job-site safety and other 
important requirements that must be 
included in every Federal-aid 
construction project. According to 23 
CFR 633.104(a), the FHWA will update 
the form as regulatory revisions occur. 

Since the form was last revised on 
March 10, 1994, a number of regulatory 
revisions have occurred. The revisions 
that are being proposed by FHWA to 
form FHWA–1273 will bring the form 
up to date with current regulatory 
requirements. 

While the revisions proposed by the 
FHWA are not significant; several 
revisions are necessary to bring the 
provisions into conformance with the 
current policies of FHWA and other 
Federal agencies. For example, the Wage 
and Hour Division, Employment 
Standards Administration, U.S. 
Department of Labor, issued a final rule 
titled: ‘‘Protecting the Privacy of 
Workers: Labor Standards Provisions 
Applicable to Contracts Covering 
Federally Financed and Assisted 
Construction’’ on December 19, 2008. 
This rule revised the Wage and Hour 
Division’s regulatory policy to better 
protect the personal privacy of laborers 
and mechanics employed on covered 
construction contracts. The rule 
changed the reporting requirements 
concerning the use of full social security 
numbers and home addresses on weekly 
payroll statements. While the rule 
became effective on January 18, 2009, 
the FHWA did not revise form FHWA– 
1273 at that time and Federal-aid 
recipients were encouraged to 
implement the change through 
supplemental contract provisions. 

The proposed revision to form 
FHWA–1273 will incorporate the 
changes noted above as well as other 
important changes to the required 
contract provisions. A list of the 
proposed changes and a marked-up 
version of the changes are available at 
the following Web site: http:// 
www.fhwa.dot.gov/programadmin/ 
contracts/1273/. A marked-up version of 
the revised form is also available for 
download and public inspection under 
the docket number noted above at the 
Federal eRulemaking portal at: http:// 
www.regulations.gov. 

The FHWA anticipates issuing a 
second notice responding to the 
comments received and requiring the 
use of the revised form no later than 45 
days after the publication date of the 
second notice. 

Authority: 23 U.S.C. 112; 23 CFR 633 

Issued on: January 12, 2012. 

Victor M. Mendez, 
Administrator. 
[FR Doc. 2012–1992 Filed 1–30–12; 8:45 am] 

BILLING CODE 4910–22–P 

DEPARTMENT OF TRANSPORTATION 

Federal Motor Carrier Safety 
Administration 

[Docket No. FMCSA–2008–0078] 

Commercial Driver’s license (CDL) 
Standards; Rotel North American 
Tours, LLC; Application for Renewal of 
Exemption; Request for Comments 

AGENCY: Federal Motor Carrier Safety 
Administration (FMCSA), DOT. 
ACTION: Notice of application for 
renewal of exemption; request for 
comments. 

SUMMARY: FMCSA announces that Rotel 
North American Tours, LLC (Rotel), has 
applied for renewal of its current 
exemption permitting 22 drivers 
employed by Rotel and possessing 
German CDLs, to operate commercial 
motor vehicles in the United States 
without a CDL issued by one of the 
States. Of the 22 named drivers, five 
drivers are new and will be replacing 
five drivers who are no longer employed 
by Rotel. Like the other 17 Rotel drivers 
operating under the current exemption, 
the five new drivers are non-residents of 
the U.S. and holders of German CDLs. 
Rotel asks that the current exemption, 
due to expire July 30, 2012, be renewed 
subject to the terms and conditions of 
the current exemption for an additional 
period of 2 years. The five new Rotel 
drivers would be subject to all the terms 
and conditions of the renewed 
exemption. FMCSA requests public 
comments on Rotel’s application. 
DATES: If approved, this exemption 
would be effective from July 31, 2012 
through July 30, 2014. Comments must 
be received on or before March 1, 2012. 
ADDRESSES: You may submit comments 
identified by Federal Docket 
Management System Number FMCSA– 
2008–0078 by any of the following 
methods: 

• Federal eRulemaking Portal: Go to 
www.regulations.gov. In the ENTER 
KEYWORD OR ID box enter FMCSA– 
2008–0078 and click on the tab labeled 
SEARCH. On the ensuing page, click on 
any tab labeled SUBMIT A COMMENT 
on the extreme right of the page and a 
page should open that is titled ‘‘Submit 
a Comment.’’ You may identify yourself 
under section 1, ENTER 
INFORMATION, or you may skip 
section 1 and remain anonymous. You 
enter your comments in section 2, TYPE 
COMMENT & UPLOAD FILE. When you 
are ready to submit your comments, 
click on the tab labeled SUBMIT. Your 
comment is then submitted to the 
docket; and you will receive a tracking 
number. 
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